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INTRODUCTION

The South Hanford Industrial Area Clean Up, Project Baseline Summary (PBS) RL-RS01, Work Breakdown
Structure (WBS) 3.2.1, consists of Facility Closure, Waste Site Remediation, Facility & Waste Site S&M,
and Project Management and Support.

NOTE: Unless otherwise noted, all information contained herein is as of the end of October 2002.

Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are due this
fiscal year.

NOTABLE ACCOMPLISHMENTS

None to report.

SAFETY

All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in
section G.

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT

Breakthroughs

None to report.

Opportunities for Improvement

None to report.

UPCOMING ACTIVITIES

None to report.

MILESTONE ACHIEVEMENT
FH Contract Milestones

MSN Title Type Due Date | Actual Date FOI;:::St Status/Comments

M-016-66 Initiate Intermediate Design and
Authorization Safety Analysis for
Remedial Actions at the 618-10 and
618-11 Burial Grounds

TPA 9/30/04 On Schedule

PERFORMANCE OBJECTIVES

None to report.
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ISSUES
Technical Issues, Regulatory Issues, DOE Issues, External Issues and
DOE Requests

None to report.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

None to report.
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